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DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

Michael O. Leavitt 168 North 1950 West

Govemor i PO, Box 144840
Dianne R. Nielson, Ph.D. &  Salt Lake City, Utah 84114-4840
Executive Director (801) 536-4100 Voice
KentP. Gray 3 (801) 359-8853 Fax
Director % (801) 536-4414 T.D.D.

ERRC-158-97
April 30, 1997

IVED . ThS-C OFFICE
Tony Medrano, Chief (8PM-GAC) RECEIV i “FICE
U. S. Environmental Protection Agency Bir B w7
Grants, Audit and Contracts Branch
999 18th Street, Suite 500
Denver, Colorado 80202-2466
Re: Second Quarter FY’97
Dear Mr. Medrano:

Enclosed are Quarterly Reports for the Second quarter of FY’97 for our various
Cooperative Agreements.

Please call Brad Johnson at (801) 536-4100 if you have any questions.

mcerely ,

/%5‘1Kent P. Gray, Director
Division of Environmental Response and Remediation

KPG/MIS/Iwf
Enclosure(s)

cc: Linda Armer (with enclosure)




UTAH
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

SUPERFUND
BLOCK COOPERATIVE AGREEMENT
QUARTERLY REPORT

SECOND QUARTER FFY 1997




FINANCIAL REPORT

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY

ACTIVITY ORIGINAL CURRENT FUNDS EXPENDED | % OF PROJECT TIME NEEDED FUNDS NEEDED

ALLOCATION | ALLOCATION TO DATE COMPLETE TO COMPLETE TO COMPLETE
CORE $300,000 $300,000 $26,041 9% 6 MON’fHS $273,959
BROWNFIELDS $150,000 $150,000 $3,094 2% 6 MONTHS $146,906
MIDVALE SLAG OU2 $27,000 $27,000 $21,534 80% 6 MONTHS $5.466
MURRAY SMELTER $44,000 $44,000 $35,115 80% 6 MONTHS $8,885
PETROCHEM $46,000 $46,000 $45,798 100% 6 MONTHS $202
RICHARDSON FLAT $5,000 $5,000 $0 0% 6 MONTHS $5,000
ROSE PARK SLUDGE PIT $10,000 $10,000 $1,888 19% 6 MONTHS $8,112
SANDY SMELTER $80,000 $80,000 $14,993 19% 6 MONTHS $65,007
SITE ASSESSMENT $400,000 $400,000 $0 0% 6 MONTHS $400,000
UP&L AMERICAN BARREL $15,000 $15,000 $3,957 26% 6 MONTHS $11,043
TOTALS $1,077,000 $1,077,000 $152,420 14% 6 MONTHS $924,580




QUARTERLY EXPENDITURE REPORT

EXPENDITURES
ACTIVITY 4™QUARTER | 1" QUARTER | 2"° QUARTER | 3*° QUARTER . TOTALS
FFY 96 FFY 97 FFY 97 FFY 97
CORE $0 $0 $26,041 $0 $26,041
BROWNFIELDS $0 $726 $2,368 $0 $3,094
MIDVALE SLAG OU2 $0 $7.280 $14,254 $0 $21,534
MURRAY SMELTER $3,509 $18,952 $12,654 $0 $35,115
PETROCHEM $22,806 $18,461 $4,531 $0 $45,798
RICHARDSON FLAT $0 $0 $0 $0 $0
ROSE PARK SLUDGE PIT $0 $0 $1,888 $0 $1,888
SANDY SMELTER $194 $6,352 $8,447 $0 $14,993
SITE ASSESSMENT $0 $0 $0 $0 $0
UP&L AMERICAN BARREL $0 $0 $3,957 $0 $3,957
TOTAL EXPENDITURES _$26,509 $51,771 $74,140 $0 $152,420
FUNDING TRANSFER RECORD
FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED | DATE




, SITE SPECIFIC REPORTS - 2™’ QUARTER FFY 1997
SITE PHASE ACTIVITY REPORT

BROWNEFIELDS BF Assisted Weber County, Ogden City, and Midvale City
with Brownfield Pilot Project proposals. Coordinated
Brownfields activities with the regional Brownfields
Coordinator. Responded to inquiries regarding
Brownfields.

MIDVALE SLAG OU2 RI/FS | State personnel discussed planning issues for the project
with EPA personnel on several occasions. A meeting was
held February 3-4 to discuss the project. Reviewed a draft
report concerning a possible innovative technology for the
site.

MURRAY SMELTER RI/FS | State personnel continued to participate in facilitated
meetings. Reviewed a draft Feasibility Study for the site
and submitted comments. Reviewed EPA’s risk
management strategy and discussed it with EPA personnel.

PETROCHEM/EKOTEK 'ROD Participated in several discussions with EPA
RD/RA | representatives regarding settlement issues and the
proposed settlement agreement with the PRP.

RICHARDSON FLAT RI/FS | Block funding was not used for this project during this
' reporting period.

ROSE PARK SLUDGE PIT RA Block funding was not used for this project during this
reporting period.

SANDY SMELTER EE/CA | Coordinated Community relations concerns. Discussed

clean-up issues on several occasions with EPA personnel.
UP&L AMERICAN RA Block funding was not used for this project during this
BARREL reporting period.




ACTIVITIES REPORT

TASKS

CORE REPORT - 2"° QUARTER FFY 1997

ACTIVITIES REPORT

Block funding and CORE Cooperative Agreement funding were used during this quarter. Please see

the CORE Cooperative Agreement narrative report for activities performed during the quarter.

SITE ASSESSMENT REPORT - 2"° QUARTER FFY 1997

TASK 1:
SITE DISCOVERY

Block funding was not used to perform Discovery activities during
this reporting period.

TASK 2: PRELIMINARY ASSESSMENTS

Block funding was not used to perform Preliminary Assessments during this reporting period.

TASK 3: SITE INSPECTIONS

Block funding was not used to perform Site Inspections during this reporting period.

TASK 4: HAZARD RANKING SCORING

Block funding was not used to perform Hazard Ranking Scoring during this reporting period.

TASK 5: GEOGRAPHIC

Block funding was not used to perform these activities during this

ADMINISTRATION

INFORMATION reporting period.

SYSTEM (GIS)

DEVELOPMENT

TASK 6: SITE Block funding was not used to perform these activities during this
ASSESSMENT reporting period.




TABLE 6
v-008427-01 RICHARDSON FLAT OVERSIGHT - 4608

2Mrgkgla|s_g§7 Buc:gsgg Y 1st Quarter Jan-97 Feb-97 Mar-97 | 2nd Quarter|| YTD Total ReBr:gi%?rtlg
Personnel $ 4,116 (| $ - 0 0 o $ - $ $4,116
Fiinge Benefils $ 858 | $ - 0 0 als $ - $858
- Trave! $ 52§ - 0 0 o $ - $ - $52
Equipment $ - $ - 0 0 ol s $ -
Supplies $ 29|18 - 0 0 ol $ - $
DP Supplies/Equip || $ - $ - 0 0 ol $ - $
Contractual $ alls - 0 0 ol s - Iis
Construction $ $ - 0 Is; a$ - $
Other $ 4221 $ 0 0 ol s - $
TOTAL DIRECT][S___ 5526]|5 - 0 0 s - s
indirect Allocations _$ 71518 0 0 B - s
TotaLfs 62418 0 0 $ - s
CUMULATIVE: g 0 0 0 o]
TABLE 7
v-o008427-01 RICHARDSON FLAT RUFS - 4607
ggkg:if; Buc:gg;; FY 1st Quarter Jan-97 Feb-97 Mar-87 2ndQuarter|| YTD Total R:mu:i?\?r‘\g
Personnel $ 66396{$ - 0 0 of $ - 3 - $66,396
Fringe Benefits $ 32591 - 0 0 of $ - |8 - $32,591
Travel $ 2585(s - 0 0 dis - |Is - $2,585
Equipment 3 2101 $ - 0 0 of s - $ - $210
Supplies 3 59911 $ - 0 0 oals - $ - $599
DP Supplies/Equip || $ - $ - 0 0 of$ $ - $0
Contractual $ 75615]|% - 0 0 o [K3 $ - $75,615
Construction 3 - $ - 0 0 ol $ - $ $0
Other 3 368 $ - 0 0 als - $ $368
TOTAL DIRECT][$ 178,364 ][$ - 0 0 $ - s 7364
indirect Allocations $ 12,149 | $ - 0 0 o s - s - $12,149
Tota{s t1sosi3]s - 0 0 s - s 90,513
CUMULATIVE: 0 0| 0 0
TABLE 8 .
v-ocs427-01 UP & L/ AMERICAN BARREL - COMMUNITY RELATIONS - 4604
4¥g;23?_';§4 But:gg;; Yl 1st Quarter Jan-97 Feb-97 Mar—9? 2nd Quarter || YTD Total R:r:::l?:;g
Personnel $ 4,608 || $ 45 13 0 $ 13| % 58 $4,550
FringeBenefits 1§  (142)] $ 16 5 0 $ 5)ls 21 ($183)f) B~
Travel $ 800 || - 0 0 ol s - s - $800
Equipment $ - $ - 0 0 dB - $ $0
Supplies $ o2 s 1 1 0 ~os 1li's 2 $930
DP Supplies/Equip || $ - s - 0 0 ofs - 1s - $0
Contractual § 9879 s - 0 o B - lis - $9,879
Construction $ - IIs - 0 0| dls - s - $0
Other $  2455)i3 18 4 0 o s 4ls 22 $2,433
TOTALDIRECT]{$  18532]( 3 80 23 0 ol s 2lls  10als 1842
Indirect Allocations _$ 78)| $ 6 11 0 ol $ 1]s 17 (g95))| R~
TOTAL{[S  18454[s 86 4 0 $ aalls i azols 1 18334
CUMULATIVE: 86 120 120 120 120}

R~ An Object Class Category Revision will be made to reconcile negative amounts.

(2




F. Richardson Flat (Remedial)

1. No work was performed during January-March, 1997 and no activity is planned for FY
97 third quarter. All future action at the site is currently on hold until the issue of
proposed listing is decided.

Attachments:

Tables 5& 6- Budget and Expense Reports for Richardson Flat RI/FS Oversight and RI/FS
accounts.

G. American Barrel Site (Enforcement)

1.  Community Relations: UDEQ and EPA representatives are keeping the public and
government officials informed of all major developments.

Attachment:

Table 7- Budget and Expense Report for Community Relations.

H Rose Park

1. State oversite activities included minimal time reviewing some previous documents and
updating the files for the Administrative Record.

Attachment:

Table 8- Budget and Expense Report for the Rose Park Site.



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

.s“”n%.
\_ .% REGION Vili
i%ﬂ 59 999 18th STREET - SUITE 500

DENVER, COLORADO 80202-2466

Ref: 8EPR-PS JUN |8 1597

Mr. Brad Johnson

Department of Environmental Quality

Division of Environmental Response and Remediation
168 North 1950 West, 1st Floor

Salt Lake City, UT 84116

Dear Mr. Johnson:

The Remedial Project Managers (RPMs) and Site Assessment Manager (SAM)
for the following sites have reviewed the Second Quarter Progress Reports for 1997
and have no comments

CORE

PA/SI

Brownfields

American Barrel (Enforcement)
Midvale Slag OU1 RD
Midvale Slag OU1 RA
Murray Smelter

Portland Cement RA
Portland Cement OU3 RI/FS
Richardson Flat

Rose Park

Sharon Steel OU1 RA
Sharon Steel OU2

Approval with Comments were given on the following sites by the RPM:

Petrochem (Hooten)

An application for additional funding is being prepared by UDEQ Funding for
1998 will be settlement monies.

Midvale Slag OU2 (Hooten)

Funds expended are below budgeted amount. RECEIVED TAE.c ncoypp
oy 186

@ Printed on Recycled Paper



Kennecott Environmental Assessments (Hoffman)

RPM appreciated the detail in this progress report. There was accurate
documentation of participation and the dollars were reasonable.

Kennecott Management Assistance (Hoffman)

RPM commented that this report also provided good detail.

The following reports were disapproved by the RPM with these comments:

American Barrel RD/RA (Schmittdiel)

Documentation of activities is provided but there are no costs incurred to
account for activities. Please provide costs.

* American Barrel RD/RA (Schmittdiel)

The documentation is lacking to support any claims for payment. Particularly
when the report indicates that all tasks are 100 percent complete. Please submit a
description of activities which explains reason for costs.

Tables 5-9 were misnumbered. | spoke with Roy Baran and Table 5 should not
have been included. With Table 5 removed, tables were correct.

Please respond to the site reports which were disapproved. If you have any site-
specific questions, please contact the Remedial Project Manager for that site. Other
questions may be directed to me at 303-312-66S6.

Sincerely,

Linda Armer, State Coordinator
Program Support Group

cc: Bev Goodsell
Bert Garcia

@ Printed on Recycled Paper



